
Quarterly Report Data for Fiscal Year 2004 / 2005

Development of a New Guardrail End Treatment, Phase II
Project Title

If the answer is yes to funding level increases or decrease include detailed funding information below.

Have you placed additional information on the page of this report under Project / Contract Manager Comments?

Do programmed funding levels need adjustment (increase / decrease) to meet
programmed budget funding levels for this fiscal year?

Future fiscal years?

YES YES

12/17/2004 Gary Gauthier

First Quarter Submitted by:

916-324-2552

Phone: NO

As requested several times before, still to no avail, FY05 should  be $25K in contracts, $40K in equipment/materials, $60K
in PY’s for a total of $125K.
FY06 should be $200K in contracts, $190K in equip/matls and $140K in PY’s for a total of $545K.

Submittal Date (mm/dd/yyyy)

What percentage of
your project is
completed?

Are your current spending
levels within the programmed
project funding? If no please

explain below.

Are project accomplishments
within the time schedule? If no

please explain below.

Are project
accomplishments within
the scope? If no please

explain below.

20 YES YES YES

Please provide actual first quarter expenditures amounts beginning July 1 thru September 30 for the 2004 / 2005
Fiscal Year. (Do not use $ sign or commas  when entering figures)

Contract $ Equipment $ Material $ Travel $ PY $

$0.00 $5,228.00$0.00 $0.00$0.00

Current  2004 / 2005 Fiscal Year Programmed Funding Levels

$0.00 $140,003.50$65,000.00 $0.00$0.00

%

Complete concept N feasibilty study.

Describe next quarter’s task / deliverables & due dates.

Describe this quarter’s accomplishments.

Concept N feasibility study ongoing.

Source Dist 

In-House

Contract No.

680821

Document No.

65 338

Source Unit SubjobTask Order Special Des.Expend. Auth.

DRI Project Manager

T. Hoover G. Gauthier 916-324-2552

DRI Manager

Fed-TPF-CA2040010

Record ID Funding SourceProject Status Funding ProgramRecord Date

Record Modify Date 2/9/2005First Quarter  July - Sept

Active0181 SPR 3 043

Project ID


